
Community Coordination Team
Construction Phase Meeting #3

July 16, 2020



Welcome & Core Value Moment
May CCT Score
Construction Progress Update
Upcoming Construction Activities 
CCT Member Questions/Feedback
Vote

MEETING AGENDA



Core Values
Trust
Safety
Fiscal Responsibility
Passion
Public Responsiveness
Dedication

PROJECT CORE VALUES



MAY 2020 CCT SCORE
Areas of Evaluation May 

Score
Responsiveness 6.57

Transparency 6.625

Traffic control 6.75

Safety 6.625

Housekeeping/site    
cleanliness 6.125

Overall Score 6.539

Comments:

• Dust control is an issue but I know 
attempts are being made

• Great job keep moving forward 
• Great work trying to appease everyone 

while moving forward
• Doing very well with a huge, complicated 

effort

https://publicinput.com/E3322
JULY EVALUATION LINK

https://publicinput.com/E3322


CONSTRUCTION PROGRESS – East Frontage Road



CONSTRUCTION PROGRESS – 200 North/400 North



CONSTRUCTION PROGRESS – Gordon Avenue Extension



CONSTRUCTION PROGRESS – Oak Hills Drive



UPCOMING CONSTRUCTION IMPACTS
June-AugustJULY 17: 200 N/400 N AREA

(Crestwood To Green Rd)

ü US-89 to 1 lane Friday & Saturday 
nights, all day Sunday through 5am 
Monday

ü US-89 lanes shift east
ü Intersection relocation
ü West side work

• Roadway demo & 
reconstruction

• Bridge construction

UPCOMING CONSTRUCTION IMPACTS
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JULY 18: 200 N/400 N 
INTERSECTION RELOCATION

UPCOMING CONSTRUCTION IMPACTS



CRESTWOOD ROAD CLOSED
• July 27 – August 23
• Detour to Mutton Hollow Road and 

Thornfield Road

UPCOMING CONSTRUCTION IMPACTS
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(Cherry Lane - Tanglewood Dr)
ü US-89 lanes shift east
ü Intersection relocation

ü West side work
• Roadway demo & 

reconstruction
• Bridge construction

*as early as
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UPCOMING CONSTRUCTION 
IMPACTS
AUGUST 8*: OAK HILLS DRIVE AREA



UPCOMING CONSTRUCTION IMPACTS

MID-AUGUST: OAK HILLS DRIVE

INTERSECTION RELOCATION
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PURPLE  US 89 to WB Oak Hills  
  BLUE     EB Oak Hills to US 89



CCT MEMBER FEEDBACK

• Project questions?

• What are you hearing from neighbors?

• Any information needs?

• How can we help you keep people informed?



VOTING 

https://publicinput.com/E3322

Please consider your evaluation of Oak Hills Constructors 

according to the agreed upon areas of evaluation from 

May 14 to July 16, 2020.

https://publicinput.com/E3322


OTHER QUESTIONS OR ITEMS FOR DISCUSSION?

NEXT CCT MEETING – Sept 17, 2020



Communications Team 
• Aubry Bennion
• Leah Jaramillo

Email: us89@utah.gov
Web: udot.utah.gov/US89
Hotline: 888.752.8789
Facebook: @US89DavisCounty

U.S. 89 TEAM CONTACTS

http://utah.gov

